
 

Daily Update
June 2

Repair Work
Devil’s Slide (post mile 39.14)

• Shotcreting below the road continued to-day

• Rebar installation and shotcreting another section of whaler wall ‘A’ took
place.

        
         Rebar and concrete work taking place simultaneously on a section of
         whaler wall ‘A’.

• Drilling and installation of tie backs for wall ‘A’ continued.



150 feet long tie backs installed through wall ‘A’.

Equipment for mixing and pumping grout to secure tiebacks in place.



                         
                         Right foreground, drilling for tie backs while crews continue to
                         construct bracing wall ‘A’.  Background right, slope surface secured
                         by a layer of shotcrete.


